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DISTRICT OF COLUMBIA  

DEPUTY MAYOR FOR PLANNING AND ECONOMIC DEVELOPMENT 

RENOVATION TO WILSON BUILDING 2
ND

 AND 3
RD

 FLOOR SUITES 

TITLE-II SERVICES 

 

1. COMPENSATION: 

1.1. For the Architect-Engineer’s Title-II Services described herein, the District shall 

compensate the Architect-Engineer an amount not to exceed 20% of the total Design 

Phase services unless specific “additional services” outside the basic services describe 

herein are identified. 

2. EVALUATION OF THE WORK:  

2.1. SERVICES TO BE FURNISHED BY ARCHITECT-ENGINEER.  The Architect-

Engineer shall: 

2.1.1. Render professional judgments and recommendations as regards to work for 

which the Architect-Engineer was responsible during the preparation of the 

contract documents for the subject project. 

2.1.2. Advise and/or recommend to the Contract Administrator (Project Manager) 

construction changes deemed necessary during construction.  The Architect-

Engineer will not make changes in plan, specifications, or other contract 

documents, nor waive any contract requirement, except as directed by the 

Contracting Officer. 

2.1.3. Prepare Change Order drawings, related specifications, and cost estimates when 

requested.  Performance of this work will be recognized as justification for 

additional fees unless same shall be required due to errors and/or omissions on 

the part of the Architect-Engineer. 

2.1.4. Consult with and technically advise the Project Manager regarding questions 

and disputes which may arise as a result of the Architect-Engineer’s Title I 

Services and subsequent advice. 

2.1.5. Observe or review, when requested, tests of work, equipment and utility 

systems for conformance with contract plans and specifications. 

2.1.6. Observe or review, when requested, the testing of installed equipment and 

utility systems for conformance with contract plans and specifications. 
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2.1.7. Upon the request of the Project Manager, the Architect-Engineer shall prepare a 

punch list itemizing incomplete, omitted and unacceptable work to be done for 

satisfactory conformance to the contract. 

2.1.8. Within five (5) days after each visit, provide the Project Manager with a written 

report regarding the subject of the above visit with detailed minutes of the visit; 

and any items that may assist the Project Manager in administering the contract. 

2.1.9. Render to the Project Manager a Final Report containing the Architect-

Engineer’s narrative evaluation of the performance of the Contractor, a 

chronological log of all inspection visits performed by the Architect-Engineer 

and copies in chronological order of all reports with the corresponding minutes 

previously rendered to the Project Manager. 

2.1.10. The Architect-Engineer in his capacity as adviser to the Project Manager shall 

deal directly with the Project Manager or his representative and have no 

communication with the Contractor, except as designated by the Contracting 

Officer. 

2.1.11. The Architect-Engineer, in cooperation with the District or any independent 

inspectors retained by the District, shall review and certify pencil copy and final 

invoice amounts owing to the Contractor based on observations at the site and 

on evaluations of the Contractor’s Applications for Payment and the Contract 

Documents. 

3. REVIEW AND CHECKING OF SHOP DRAWINGS AND SAMPLES: 

3.1. SERVICES TO BE FURNISH BY ARCHITECT-ENGINEER.  The Architect-

Engineer shall: 

3.1.1. Review and Check Submittals.  Review and check all submittals issued to the 

Project Manager, such as shop and related drawings together with such samples 

and product data submitted by the Contractor in connection with the Work, to 

assure that they conform with the Contract Documents and Specifications, 

recommending to the Project Manager those items which are found satisfactory, 

and furnishing exceptions in writing as to those for which disapproval is 

recommended. 

3.1.2. Advise the Project Manager of any construction changes deemed necessary, but 

not to make changes in plans and specifications or other contract requirements; 

nor waive any contract requirement.  The Architect-Engineer, in its capacity as 

adviser to the Project Manager, will deal directly with the Project Manager, 

unless directed otherwise by the Project Manager. 

3.1.3. The Architect-Engineer shall be a representative of the Project Manager during 

the Title II Services phase, and will advise and consult with the Project 

Manager, and Project Manager’s consultants.  The Architect-Engineer shall 
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review the Project Schedules and consult with the Contractor, and the Project 

Manager, with respect thereto.  The Architect shall have authority to act on 

behalf of the Project Manager only to the extent provided in the Contract unless 

otherwise modified by written instrument.  The Architect-Engineer shall not be 

authorized to order any change in the Work which would modify the Design 

Schedules, the Project Schedule, or the dates specified for completion of the 

Work or any Phase of the Work, or the contract price of the Work or any Phase 

of the Work (as specified in the Contract Documents), without specific written 

approval from the Project Manager.  All design-related scheduling shall be 

completed in generically defined Required Scheduling Software as determined 

appropriate by the Project Manager. 

3.1.4. Consult with and technically advise the Project Manager regarding questions 

and disputes which may arise in connection with shop and/or related drawings 

submitted by the Contractor. 

3.1.5. Perform all required services in a professional and timely manner and promptly 

notify the Project Manager of any anticipated or actual delays resulting from 

Contractor submissions which may delay the progress of construction. 

3.1.6. Render to the Project Manager a Final Report containing the Architect-

Engineer’s narrative evaluation of the performance of the Contractor and a 

chronological log of all submittals will contain, but not be limited to: dates 

received and returned, identity of items, and Architect-Engineer’s recommended 

disposition. 

3.1.7. The Contractor will submit all Shop Drawings with letter of transmittal directly 

to the Architect-Engineer.  Copy of Shop Drawings letter of transmittal shall be 

sent to the Office of the Deputy Mayor for Planning and Economic 

Development by the Contractor.  All Shop Drawings from the Contractor will 

be submitted at a minimum and unless otherwise noted in two (2) hard-copies 

and one (1) copy in electronic pdf format. 

Complete sets of Shop Drawings, to include Shop Drawings for builder’s 

hardware, doors, jams and color texture selections, will be delivered to the 

Architect-Engineer by the Contractor, who shall establish and maintain a Shop 

Drawings log by number, using an approved web-based project management 

system such as Prolog. 

The Architect-Engineer shall deliver Shop Drawings submittals to the Office of 

the Deputy Mayor for Planning and Economic Development in accordance with 

the following time table: 

 Projects with an estimated cost of less than $1.0 million, 5 days 

 Projects estimated between $1.0 million and $5.0 million, 7 days 
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 Projects between $5.0 million and $10.0 million, 10 days 

 Projects over $10.0 million, 14 days 

The Architect-Engineer shall retain on file one (1) copy of all Shop Drawing 

submittals. 

The Architect-Engineer shall fill out and attach to each Shop Drawing submittal 

an approved form suitable for the record.  All Shop Drawings will be stamped 

with the Architect-Engineer’s stamps and noted for appropriate action. 

Shop Drawings will be marked for compliance with Contract Documents only.  

Should a change be required, the Architect-Engineer shall so indicate in writing.  

The Architect-Engineer shall maintain a Change Order Drawing log using an 

approved web-based project management system such as Prolog. 

4. PERIOD OF SERVICE: 

4.1. The work and services to be provided by the Architect-Engineer under Title II of this 

contract, will be performed concurrently during the entire period of construction 

resulting from the Title I design and through acceptance by the District.  When the 

Architect-Engineer contract is terminated prior to completion, payment will be made 

for only that portion of the work actually accomplished by the Architect-Engineer and 

approved by the Project Manager. 

5. PREPARATION OF RECORD DRAWINGS: 

5.1. Upon completion of the Construction Phase, the Architect-Engineer shall prepare and 

deliver to the Owner one set of Project record drawings and specifications in an 

electronic format acceptable to the District, incorporating revisions made by the 

Architect-Engineer during the Construction Phase and field changes noted on the 

Contractor’s marked-up field set  (reference: AIA B101 - 2007). 


